

To: The Law School Community

From: John Podolski, Associate Dean

I was advised today that the following work should occur in the law building next week:

1. On Monday, June 5, the sprinklering project in the second-floor classrooms will begin. The first phase involves cutting a number of access panels in the ceiling sheetrock through which the piping will eventually be run.
2. In the latter part of next week, work will begin on constructing a temporary entrance for the law library. A number of dust-proofing barriers will be installed as well as temporary partitions in the third-floor lobby area. There will also be some noisy periods when a section of a concrete wall must be demolished to provide a new access point to the library and when a temporary circulation desk is erected. During the period of this work, one of the two elevators will be reserved for contractor use. Finally, while the work is underway, access to the library will not be impeded. Patrons may continue to use the current entrance point.

In Construction Activity Report #0601, I advised that work was scheduled to have begun last week on clearing and grading the vacant lot across the street. I learned today that a number of unexpected issues must be resolved before that work can move forward. A revised start date for clearing the construction site is approximately two weeks hence.